

Planned Works in South Somerset

Week commencing 22nd Feb 2021

	Parish/Town	Location	Description	Start	Finish	Duration
New						
SCC	Martock	B3165 Stapleton Road	Drainage improvement works. Temporary traffic lights.	23 Feb	25 Feb	3 days
SCC	Chard	Cerdic Close	Footway improvement works. 'Give and take' traffic management.	24 Feb	26 Feb	3 days
Continuing						
SCC	Henstridge	A357 Ash Walk	Carriageway resurfacing works. Temporary road closure.	15 Feb	22 Feb	6 days
SCC	Brympton	A3088 Cartgate Link Road	Drainage improvement works. Temporary road closure.	15 Feb	26 Feb	10 days
Future						
SCC	Somerton	Pesters Lane/Parsonage Hill	Carriageway patching works. Temporary road closure.	01 Mar	05 Mar	5 days
SCC	Chard	Montague Way, Bubwith Road/Hervey Road	Carriageway patching works. Temporary road closure.	08 Mar	12 Mar	5 days
SCC	Henstridge	A30 Shaftesbury Road	Carriageway resurfacing works. Temporary road closure.	08 Mar	08 Mar	1 day
SCC	West Crewkerne	B3165 Clapton Road	Drainage improvement works. Temporary road closure.	08 Mar	26 Mar	15 days
SCC	Charlton Mackrell	A37 Fosse Way & Tout Lane	Carriageway resurfacing works. Temporary road closure.	09 Mar	09 Mar	1 day
SCC	Ilchester	A37 Ilchester Straight & B3151 Yeovil Road	Carriageway resurfacing works. Temporary road closure.	15 Mar	01 Apr	14 days
SCC	Isle Abbots	Isle Abbots Road	Drainage improvement works. Temporary road closure.	15 Mar	29 Mar	5 days
SCC	Bruton	Whaddon	Drainage improvement works. Temporary road closure.	15 Mar	19 Mar	5 days
SCC	Bratton Seymour	Bratton Seymour Road	Drainage improvement works. Temporary road closure.	22 Mar	26 Mar	5 days
SCC	West Coker	Camp Road	Drainage improvement works. Temporary road closure.	22 Mar	26 Mar	5 days

SCC	Winsham	Whatley Lane	Drainage improvement works. Temporary road closure.	29 Mar	31 Mar	3 days
SCC	Charlton Mackrell	A37 Fosse Way	Carriageway resurfacing works. Temporary road closure.	29 Mar	29 Mar	1 day
SCC	Hambridge	Ham Green	Carriageway resurfacing works. Temporary traffic signals. (Postponed due to weather - 19/02/2021).	TBC	TBC	1 day
SCC	East Coker	Pen Cross Lane	Drainage improvement works. Temporary road closure.	TBC	TBC	5 days
SCC	Maperton	Blackford Road	Drainage improvement works. Temporary road closure.	TBC	TBC	5 days
Additional Works						
SCC Planned Gully Rounds 2020/2021.		SS2 (Yeovil/C. Domer area) & SS3 (Crewkerne/Merriott area). SS6 Yeovil area				
Safety Defects.		Various locations across South Somerset.				
Carriageway Patching.		Various locations across South Somerset.				
Carriageway Surface Dressing programme 2021.		N/A				
SRA, Enhanced Maintenance, Planned Gully Emptying.		2021/22 (April)				
SRA, Enhanced Maintenance, Silt-trap emptying.		Anticipated delivery Q4.				
SRA, Enhanced Maintenance – Proactive Jetting.		Anticipated delivery Q4. (Stockwitch Lane, Yeovilton; Parsonage Crossroads, West Camel; Bineham Lane, Yeovilton; Bridgehampton Road, Yeovilton; Stonage Lane, North Perrott; High Street, Sparkford; Beaconfield, Yeovil; Long Sutton, Furlong Lane; Church Lane, North Perrott; Chopmead, Crewkerne; Perry Hill, Bab Cary; A30 Crawley Cutting, Wambrook; The Mead, Ilchester; Higher Burton Rd, East Coker; Hale Lane, Cucklington; Long Hill, Cucklington; Stoke Trister Road, Cucklington; School Hill, Cucklington; Axe Road, Wayford; Hewish Lane, West Crewkerne; Smith's Hill, West Chinnock; A359, Cuckoo Hill, Bruton; Oxenford Cross, Dowlish Wake; Long Orchard Hill, Kingstone/Ilminster; Knapps Lane, Chaffcombe; Cricket Lane, Chaffcombe; Waterlake Road, Tatworth; Ashill by-pass, Ashill; Cheshayes Hill, Horton; Owl Street, Stocklinch; Somerton Road/Bondip Hill/Edmond Hill, Ilchester; Langport Road, Somerton; Southgate Road, Wincanton; Cudworth Street, Cudworth; Pickenbridge, South Petherton; Henley Road, Misterton; Ferngrove/Woolston Rd, North Cadbury).				
Verge Maintenance Programme 2021.		N/A				

Winter Maintenance 2020/2021.

SCC to refill grit bins on request only.